### Executive Summary Report

**Project Information**

- **Project Status:** Active
- **Project Delivery Method:** Competitive Sealed Proposals
- **CIP Project Type:** New
- **Gross and Assignable Square Feet:** GSF: 175,000 ASF: 0
- **Phase and Estimated % Complete:** Definition - 10%
- **OFPC RPM, SPM, PM, RCM, IM:** Lund, Head, Templin, Templin, Connolly
- **Project Advocate(s):** Dr. Gene Fitch, VP for Student Affairs
- **Architecture Firm:** TBD
- **Construction Firm:** TBD

### Project Budget

- **Construction Services:** $19,250,000 at $110 / GSF
- **Total Project Cost:** $0 at $0 / GSF

### Project Funding

### Project Schedule

- **BOR/Chancellor DD Approval:** 05/17/2022
- **Issue NTP - Construction:** 01/27/2023
- **Achieve Substantial Completion:** 07/01/2025
- **Achieve Operational Occupancy:** 08/01/2025

### Project Remarks

Met with Users March 5, 2019 to discuss reducing the scope and TPC
Waiting for feedback from the Users.

### Board Approvals

- Definition phase

---

Updated By H Templin on 05/09/2019  Report Date: 05/14/2019