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Project Description

The proposed project will be an approximately 31,600 GSF building for
a meeting and event space for U. T. Dallas schools and departments, 
student groups, alumni, and community organizations. The facility will 
include conference rooms accommodating seating for 25-100; a 400-
50 seat grand ballroom providing a premier venue for major events, an
executive board room for use by visiting corporate leaders, public 
officials, and other distinguished guests; and an outdoor space for 
private events, student activities, musical programs, and other special 
programming. The facility will also include Office of Development and 
Alumni Relations office space for staff members.  The facility will also 
serve as a central home to acknowledge and display the 
accomplishments of U. T. Dallas alumni.

Project Information
Project Status: Active

Project Delivery Method: Competitive Sealed Proposals

CIP Project Type: New

Gross and Assignable Square Feet: GSF: 31,600 ASF: 20,600

"44 Initiative: Project: No

Phase and Estimated % Complete: Design - 15%

OFPC RPM, SPM, PM, RCM, IM: Salcher, Lund, Templin, Pettus, Connolly

Architecture Firm: Overland Partners, Inc.

Construction Firm: TBD

Project Budget
Construction Services: $ 7,551,600 at $ 239 / GSF

Total Project Cost: $ 10,000,000 at $ 316 / GSF

Project Funding
Gifts $ 10,000,000 

Project Schedule
BOR/Chancellor DD Approval 08/20/2015

Issue NTP - Construction 04/29/2016

Achieve Substantial Completion 03/31/2017

Achieve Operational Occupancy 04/27/2017

Project Remarks
1. Donors agreed to increase their gift by $5M in 10/22/14 meeting so required scope can be 
    accommodated.  Building is now ~31,600 gsf.
2. TPC increase will be applied for at August BOR DD approval meeting.
3. Per donor & user request, LEED silver was established as a goal.
4. An increase in the Temporary Funding to cover increased A/E fees due to scope increase was
    approved for 10% of the TPC.
5. Met with donors to review in-progress SD design 2/9/15.  Donors were enthusiastic on the design.
6. Current preliminary cost estimate on SDs is 8% over CCL.  A/E firm developing a cut list to get to
    budget.

Board Approvals
BOR DD Approval August 2015
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