

## February

| Sun | Mon | Tue | Wed | Thu | Fri | Sat |  |
|-----|-----|-----|-----|-----|-----|-----|--|
|     | 1   | 2   | 3   | 4   | 5   | 6   | Design report and questions (Alibre)                               |
| 7   | 8   | 9   | 10  | 11  | 12  | 13  | Design report and questions (UTD)                                  |
| 14  | 15  | 16  | 17  | 18  | 19  | 20  | Final design review and questions (UTD)<br>Deliver design document |
| 21  | 22  | 23  | 24  | 25  | 26  | 27  | Skip due to entrepreneurship lectures                              |
| 28  |     |     |     |     |     |     |  |

## March

| Sun | Mon | Tue | Wed | Thu | Fri | Sat |                                       |
|-----|-----|-----|-----|-----|-----|-----|---------------------------------------|
|     | 1   | 2   | 3   | 4   | 5   | 6   | Additional discussions if necessary   |
| 7   | 8   | 9   | 10  | 11  | 12  | 13  | Additional discussions if necessary   |
| 14  | 15  | 16  | 17  | 18  | 19  | 20  | Spring break                          |
| 21  | 22  | 23  | 24  | 25  | 26  | 27  | Intermediate demo and feedbacks (UTD) |
| 28  | 29  | 30  | 31  |     |     |     |                                       |

## April

| Sun | Mon | Tue | Wed | Thu | Fri | Sat |  |
|-----|-----|-----|-----|-----|-----|-----|--|
|     |     |     |     | 1   | 2   | 3   | Additional discussions if necessary                                    |
| 4   | 5   | 6   | 7   | 8   | 9   | 10  | Semi-final demo (UTD)  |
| 11  | 12  | 13  | 14  | 15  | 16  | 17  | Integrate into actual Alibre system<br>Testing at Alibre site (Alibre) |
| 18  | 19  | 20  | 21  | 22  | 23  | 24  | Fix bugs   |
| 25  | 26  | 27  | 28  | 29  | 30  |     | Final delivery with documentations                                     |